
TOWN OF NORTH HAVEN 
North Haven Middle School Building Committee 
18 Church Street 
North Haven, CT 06473 
(203) 239-5321 
 

December 8, 2016 
 
 

The regular meeting of the Middle School Building Committee will be held on 
Monday, December 12, 2016 at 8:15 am, 5 Linsley St, 3rd floor, Board of Education Board Room. 
 

 
AGENDA 

 
1. Approval of Minutes from November 28, 2016 

 
2. Approval of Invoices 

a. Gilbane    Invoice 20    $   1,323,194.75 
b. Perkins Eastman  Invoice 49970.03.0-29   $        11,267.86 
c. Perkins Eastman  Invoice 49970.04.0-25   $            966.00 
d. Facility Support Services Invoice 11438    $            960.00 
e. SBS   Invoice 16931    $       27,949.00 
f. W B Mason  Invoice 20162052-00-INV2   $         1,950.00 
g. W B Mason  Invoice 20170158-00-INV1   $          1,141.08 
h. W B Mason  Invoice 20170159-00-INV2   $          4,072.50 
i. W B Mason  Invoice 20170160-00-INV2   $        10,106.89 
j. W B Mason  Invoice 20170162-00-INV1   $       20,640.00 
k. HB Communications Invoice P-111819JA-1   $      524,988.34 
l. Computer Design Center   Invoice B46524    $          8,012.06 
m. JTC   Invoice 1530026-24   $          2,070.00 

 
3. Discuss and Consider Approval of Change Orders 

a. ATP-0126   Cafe Roof Deck Replacement  $                    .00 
b. ATP-0045    Del Smoke Dampers  CREDIT $              487.00 
c. ATP-0046    Dryer Venting    $           2,723.00 
d. ATP-0112     Phase 2 CFFM Coordination CREDIT   $                    .00 
e. ATP-0113  Area C EIFS        $         24,502.00 
f. ATP-0119  Locker Revisions    $          10,072.00 
g. ATP-0125  Foundation    $               763.00 
h. ATP-0117  Auditorium EIFS    $            3,242.00 
i. ATP-0123  Handicap Door Operators  $          14,898.00 
j. ATP-0127    Exist Foundation and Slab on Grade $            6,645.00 
k. ATP-0128  Vestibule Heater Cabinets  $                576.00 
l. ATP-0130  Door Sweeps    $            2,422.00 

 

4. Discuss and Consider Approval of an Additional $50,000 to W B Meyer 



5. Discuss and Consider Approval of FF&E Changes 

a. Vice Principal Office Furniture Revision    $           439.56  
b. Replace ENO boards with 70 in. Monitors in 2 Conf Rms  CREDIT $       2,000.00 
c. Add'l 3 KI tables for Art Rooms     $           989.52 
d. Red Thread Phase 2 Furniture Storage     $        5,485.00 

 

6. Executive Session to discuss Safety & Security Issues 

7. Owners Project Representative update 

8. Architectural Design update 

9. Construction Manager update 

10. Next meeting December 27, 2016 

11. Adjournment 


